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The scheme has been very successful

“The people who said it 
would never work were 
wrong”

– Alistair Darling, 
Secretary of State for 
Transport

60,000 fewer car movements 
per day enter the charging zone

Around 110,000 people a day pay the 
congestion charge

“This is the best idea since 
the Underground. Like that 
was, charging is a bold 
vision that could help us 
rethink transport.”

Transport 2000

“ C is for  calm: commuters stay away as 
London br ings in congestion charge”



© Derek Turner Consulting 2003

Introduction to Derek Turner Consulting
Objectives of the Scheme
Background and Issues
The Scheme
How the Scheme operates 
Overview of scheme performance
Traffic conditions
Public transport
Lessons learnt and Insights

Agenda



© Derek Turner Consulting 2003

Derek Turner brings years of traffic management expertise

• Former Managing Director for street management

• Introduced congestion charging in London

ªI brought Derek Turner in to deliver congestion charging and my confidence in 
him has been rewarded.  He is one of the finest public servants I have ever 
worked with.º  Ken Livingstone, Mayor of London (May 2003)

• Derek Turner Consulting (DTC) is a strategic consultancy 
specialising in:
– road user charging schemes
– transport policy
– strategic project and organisational management

• DTC has formed operational alliances to provide greater 
scope of delivery

Introduction
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Objectives of the scheme

· Reduce inner London traffic levels by 10-15% 

· Cut road transport delays by 15-25%

· Increase speeds by 10-15% inside zone

· Improve conditions outside zone

· Improve bus operations

· Produce net revenue of £130m p.a.

· Achieve a modal shift

Objectives
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London was in severe need of a charging scheme

· ª …transport has become the number one concern for 
businesses in London…º London Chamber of Commerce 
and Industry (1999)

· 90% Greater London residents said “ there is too much 
traffic in London”  ROCOL Group 1999

· 80% of motorists found congestion in London  as “ very 
serious”  Lex Report (1999)

· Central London average traffic speeds of 16km/h during 
the working day

   Background & Issues
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There were many possible methods of charging road users

· Cordon entry permit

± Payment on passing through toll plaza 

· Area License

± Paper licenses for visual inspection, option of database

± Virtual license with enforcement by digital camera

± Electronic Road Pricing systems

· Workplace Parking Levy

   Background & Issues
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Issues affecting scheme introduction

· Legal powers granted in 1999/2000 to introduce a scheme

· Road Charging Options for London (ROCOL) report  published 2000

· Political issues:

± congestion charging key issue of first mayoral elections (2000)

± Scheme required delivery within timescale of Mayor’s first term

· Delivery Issues

± Project team assembly

± Integration of in-house and management consultancy teams

± Procurement for a £230m project:

± World’s largest road user charging operation

   Background & Issues
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The central London congestion charge scheme is comprised of¼

· Virtual area license with complementary database 

· Enforcement using Automatic Number Plate Recognition (ANPR)

· Cameras located on boundary of zone and within charging area

· ªIntermediate technologyº scheme allowed rapid implementation

· Cameras enabled greater scope for enforcement

· Ability to discriminate by vehicle type

· Payment easier ± can be made on day of travel 

· Possibility of future development into tag and beacon system

the advantages to this are:

The Scheme
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Timescale for implementation was 2 years

The Scheme
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The congestion charging zone is small part of London as a whole

but covers a 21km2 charging zone with around 200,000 
vehicles a day on some of London's most congested streets.

The Scheme
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The zone is monitored by digital cameras¼

¼ automatic number plate 
recognition technology enables 
information regarding capture 
and keeper to be identified.

A294 BEC

A294 BEC

A294 BEC

How it operates

No match

A294 BEC
2.   Camera captures VRM

Database of
payments

3.  VRM checked
against database

Photo of vehicle
wiped from
database

Penalty charge
notice issued
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ch

1.    Car enters zone
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¼ and is supported by a comprehensive communications network

How it operates
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A simple charge structure, a variety of payment options..

Who is charged?

· £5 per day

· By vehicle registration mark

· Payment made daily, weekly, 
monthly or annually

· Weekdays,  7am - 6.30pm

· Those vehicles not exempt

· Payment in advance or until 
12am of day zone entered

· Charge doubles after 10pm

How to pay

1.www.cclondon.com

2.SMS text messaging

3.200 PayPoint outlets in zone

4.9000 PayPoints nationwide

5.Free standing machines in 
car parks in zone

6.Post

7.Phone

How it operates
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A major public information campaign resulted in trouble free use

· Leaflets to 3 million households 

· Over 35,000 packs to 
businesses operating fleets of 
25 or more vehicles

· Call centre (0845 900 1234)

· Advertising on TV, radio, 
newspapers

· www.cclondon.com 

· Face to face activity in boroughs

· Emails to businesses in and 
around London

How it operates
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Strict enforcement¼

 VRM sent
        to DVLA.  

       Keeper
   details

   returned

Penalty
  Charge
  Notice
Issued

    No
 Payment
received

Bailiff
       Warrants

issued

Vehicle
     clamped 

  or
  removed

No
Matching
Payment

found

Persistent 
Evaders

· £80 penalty charge is reduced if paid 
within 14 days

· Representations received in response 
to PCNs may result from incorrect 
input of vehicle registration detail

How it operates
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¼ and a thorough monitoring strategy

· Scheme supported by comprehensive Impacts 
Monitoring Strategy

· Provides feedback on detailed operation and 
effects of the scheme

· Results published each year

· 5-year programme

· Covers impacts on: Traffic & Transport, Business, 
Economy, Social Groups and Environment

How it operates
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¼ enabled a successful launch and on-going performance

· Congestion has decreased by 40%

· Public transport is coping well 

· Buses are benefiting from reduced congestion

· Payment systems working satisfactorily

· PCNs issued at an average of 3% of payments received

· Public remains supportive of scheme

“ We always thought we had to live with congestion in our 
city centres. London has shown this is no longer true.”  

  - Susan Kramer (board member for Transport for London   
and previous Liberal Democrat mayoral candidate)

This is the world’s largest congestion charging scheme:

   Performance Overview
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Vehicle data capture allowed new traffic management procedures 

· Working with London boroughs

· Successful accommodation of traffic diverting to the 
boundary route around the congestion zone

· Managing ªknock-on effectsº such as:

± traffic calming

± parking management

· Improved enforcement of parking and loading restrictions

· Improved co-ordination of street works

   Performance Overview
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 Substantial benefits for London's transport can be seen

25%Time spent stationary or 
<10km/h

30%Traffic delays 

14%Journey times to, from and 
across charging zone

33%
Excess bus waiting times on 
routes serving charging zone

¼ as well as 

· reduction in road accidents within zone

· expected net revenue for 2003/04 of £68million

   Performance Overview
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· The scheme processes large volumes of payments on a daily basis

¼ as well as good public reaction

12,000Fleets

108,000Payments per day

· Driver responses to the scheme have settled

· Enquiries or payments at call centres have fallen from an 

average of 167,000 per week to 70,000

· Payment rates for PCNs have steadily increased: 61% of 

those issued in August were paid by the end of September

· Representations received in response to PCNs has 

decreased from 62% to 16% since early weeks of scheme

   Performance Overview
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Prior to go-live, public support for the scheme was significant¼

56% think congestion 
charging will cut traffic 
in central London*

Two thirds of Londoners 
believe congestion 
charging will deliver 
some benefits*

One third will 
use their car 
less in central 
London*

93% of 
respondents 
want action on 
congestion

Opinion poll$ shows 
support for charging:

46% for charging

43% against charging

* RAC ªMaking the most of Britain's Roads Report 2003

$ Evening Standard 2002

   Performance Overview
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¼  though many local and national organisations were sceptical 

· ªIt will be many years before the plans will come into effect 
- if at all.º

± Evening Standard

· ªIt's going too far too fast.º
± The Automobile Association

· ªSomething needs to be done but we are not convinced 
this is the answerº

± Westminster City Council

   Performance Overview
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   Traffic Conditions
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...most evident in peak periods, with no effect on shoulder flows

Weekday Average Flow at 16 High-Flow Inbound 
Gateway Sites
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   Traffic Conditions
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Weekday speeds in and around the zone increased by 10 ± 20%

   Traffic Conditions
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   Public Transport
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Indicative public transport survey results have been positive

   Public Transport



© Derek Turner Consulting 2003

Bus reliability has increased by over 25%

   Public Transport

Bus service reliability 
Mon - Fri 0730 - 1830
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Peak hour bus speeds have increased by almost 20%

   Public Transport

Bus Speeds Mon - Fri AM peak
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Lessons Learnt

· Political commitment mandatory

· Strong project management required

· Integrated team and partnership essential 

· Clear procurement strategy is a must

· Presenting congestion charging as part of an overall 
transport strategy  

· Importance of public information campaign

   Lessons and Insights
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Conclusion

   Lessons and Insights

Enthusiasm and “ can do”  attitude 
can deliver an “ impossible”  project


